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Section 1. Definitions 
 
 Adverse System Impact shall mean the negative effects due to technical or 
operational limits on conductors or equipment being exceeded that may compromise the 
safety and reliability of the electric system. 
 
 Affected System shall mean an electric system other than the Transmission 
Provider's Transmission System that may be affected by the proposed interconnection. 
 
 Affected System Operator shall mean the entity that operates an Affected 
System. 
 
 Affiliate shall mean, with respect to a corporation, partnership or other entity, 
each such other corporation, partnership or other entity that directly or indirectly, 
through one or more intermediaries, controls, is controlled by, or is under common 
control with, such corporation, partnership or other entity. 
 
 Ancillary Services shall mean those services that are necessary to support the 
transmission of capacity and energy from resources to loads while maintaining reliable 
operation of the Transmission Provider's Transmission System in accordance with Good 
Utility Practice. 
 
 Applicable Laws and Regulations shall mean all duly promulgated applicable 
federal, state and local laws, regulations, rules, ordinances, codes, decrees, judgments, 
directives, or judicial or administrative orders, permits and other duly authorized actions 
of any Governmental Authority. 
  
 Applicable Reliability Council shall mean the reliability council applicable to 
the Transmission System to which the Generating Facility is directly interconnected. 
  
 Applicable Reliability Standards shall mean the requirements and guidelines of 
NERC, the Applicable Reliability Council, and the Control Area of the Transmission 
System to which the Generating Facility is directly interconnected. 
 
 Base Case shall mean the base case power flow, short circuit, and stability data 
bases used for the Interconnection Studies by the Transmission Provider or 
Interconnection Customer.
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 Breach shall mean the failure of a Party to perform or observe any material term 
or condition of the Standard Large Generator Interconnection Agreement. 
 
 Breaching Party shall mean a Party that is in Breach of the Standard Large 
Generator Interconnection Agreement. 
 
 Business Day shall mean Monday through Friday, excluding Federal Holidays. 
 
 Calendar Day shall mean any day including Saturday, Sunday or a Federal 
Holiday. 
 
 Clustering shall mean the process whereby a group of Interconnection Requests 
is studied together, instead of serially, for the purpose of conducting the Interconnection 
System Impact Study. 
 
 Commercial Operation shall mean the status of a Generating Facility that has 
commenced generating electricity for sale, excluding electricity generated during Trial 
Operation. 
 
 Commercial Operation Date of a unit shall mean the date on which the 
Generating Facility commences Commercial Operation as agreed to by the Parties 
pursuant to Appendix E to the Standard Large Generator Interconnection Agreement. 
 
 Confidential Information shall mean any confidential, proprietary or trade 
secret information of a plan, specification, pattern, procedure, design, device, list, 
concept, policy or compilation relating to the present or planned business of a Party, 
which is designated as confidential by the Party supplying the information, whether 
conveyed orally, electronically, in writing, through inspection, or otherwise. 
 
 Control Area shall mean an electrical system or systems bounded by 
interconnection metering and telemetry, capable of controlling generation to maintain its 
interchange schedule with other Control Areas and contributing to frequency regulation 
of the interconnection.  A Control Area must be certified by an Applicable Reliability 
Council. 
 
 Default shall mean the failure of a Breaching Party to cure its Breach in 
accordance with Article 17 of the Standard Large Generator Interconnection Agreement. 
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 Dispute Resolution shall mean the procedure for resolution of a dispute between 
the Parties in which they will first attempt to resolve the dispute on an informal basis. 
 
 Distribution System shall mean the Transmission Provider's facilities and 
equipment used to transmit electricity to ultimate usage points such as homes and 
industries directly from nearby generators or from interchanges with higher voltage 
transmission networks which transport bulk power over longer distances.  The voltage 
levels at which distribution systems operate differ among areas. 
 
 Distribution Upgrades shall mean the additions, modifications, and upgrades to 
the Transmission Provider's Distribution System at or beyond the Point of 
Interconnection to facilitate interconnection of the Generating Facility and render the 
transmission service necessary to effect Interconnection Customer's wholesale sale of 
electricity in interstate commerce.  Distribution Upgrades do not include Interconnection 
Facilities. 
 
 Effective Date shall mean the date on which the Standard Large Generator 
Interconnection Agreement becomes effective upon execution by the Parties subject to 
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC. 
 
 Emergency Condition shall mean a condition or situation:  

(1) that in the judgment of the Party making the claim is imminently likely 
to endanger life or property; or  

(2) that, in the case of a Transmission Provider, is imminently likely (as 
determined in a non-discriminatory manner) to cause a material 
adverse effect on the security of, or damage to Transmission Provider's 
Transmission System, Transmission Provider's Interconnection 
Facilities or the electric systems of others to which the Transmission 
Provider's Transmission System is directly connected; or  

(3) that, in the case of Interconnection Customer, is imminently likely (as 
determined in a non-discriminatory manner) to cause a material 
adverse effect on the security of, or damage to, the Generating Facility 
or Interconnection Customer's Interconnection Facilities.   

System restoration and black start shall be considered Emergency Conditions; 
provided that Interconnection Customer is not obligated by the Standard Large 
Generator Interconnection Agreement to possess black start capability. 
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 Energy Resource Interconnection Service shall mean an Interconnection 
Service that allows the Interconnection Customer to connect its Generating Facility to 
the Transmission Provider's Transmission System to be eligible to deliver the Generating 
Facility's electric output using the existing firm or nonfirm capacity of the Transmission 
Provider's Transmission System on an as available basis.  Energy Resource 
Interconnection Service in and of itself does not convey transmission service. 
 
 Engineering & Procurement (E&P) Agreement shall mean an agreement that 
authorizes the Transmission Provider to begin engineering and procurement of long 
lead-time items necessary for the establishment of the interconnection in order to 
advance the implementation of the Interconnection Request. 
 
 Environmental Law shall mean Applicable Laws or Regulations relating to 
pollution or protection of the environment or natural resources. 
 
 Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 
791a et seq. 
 
 FERC shall mean the Federal Energy Regulatory Commission (Commission) or 
its successor. 
 
 Force Majeure shall mean any act of God, labor disturbance, act of the public 
enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to 
machinery or equipment, any order, regulation or restriction imposed by governmental, 
military or lawfully established civilian authorities, or any other cause beyond a Party's 
control.  A Force Majeure event does not include acts of negligence or intentional 
wrongdoing by the Party claiming Force Majeure. 
 
 Generating Facility shall mean Interconnection Customer's device for the 
production of electricity identified in the Interconnection Request, but shall not include 
the Interconnection Customer's Interconnection Facilities. 
 
 Generating Facility Capacity shall mean the net capacity of the Generating 
Facility and the aggregate net capacity of the Generating Facility where it includes 
multiple energy production devices. 
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 Good Utility Practice shall mean any of the practices, methods and acts engaged 
in or approved by a significant portion of the electric industry during the relevant time 
period, or any of the practices, methods and acts which, in the exercise of reasonable 
judgment in light of the facts known at the time the decision was made, could have been 
expected to accomplish the desired result at a reasonable cost consistent with good 
business practices, reliability, safety and expedition.  Good Utility Practice is not 
intended to be limited to the optimum practice, method, or act to the exclusion of all 
others, but rather to be acceptable practices, methods, or acts generally accepted in the 
region. 
 
 Governmental Authority shall mean any federal, state, local or other 
governmental regulatory or administrative agency, court, commission, department, 
board, or other governmental subdivision, legislature, rulemaking board, tribunal, or 
other governmental authority having jurisdiction over the Parties, their respective 
facilities, or the respective services they provide, and exercising or entitled to exercise 
any administrative, executive, police, or taxing authority or power; provided, however, 
that such term does not include Interconnection Customer, Transmission Provider, or 
any Affiliate thereof. 
 
 Hazardous Substances shall mean any chemicals, materials or substances 
defined as or included in the definition of "hazardous substances," "hazardous wastes," 
"hazardous materials," "hazardous constituents," "restricted hazardous materials," 
"extremely hazardous substances," "toxic substances," "radioactive substances," 
"contaminants," "pollutants," "toxic pollutants" or words of similar meaning and 
regulatory effect under any applicable Environmental Law, or any other chemical, 
material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 
 
 Initial Synchronization Date shall mean the date upon which the Generating 
Facility is initially synchronized and upon which Trial Operation begins. 
 
 In-Service Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Transmission Provider's 
Interconnection Facilities to obtain back feed power. 
 
 Interconnection Customer shall mean any entity, including the Transmission 
Provider, Transmission Owner or any of the Affiliates or subsidiaries of either, that 
proposes to interconnect its Generating Facility with the Transmission Provider's 
Transmission System. 
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 Interconnection Customer's Interconnection Facilities shall mean all facilities 
and equipment, as identified in Appendix A of the Standard Large Generator 
Interconnection Agreement, that are located between the Generating Facility and the 
Point of Change of Ownership, including any modification, addition, or upgrades to such 
facilities and equipment necessary to physically and electrically interconnect the 
Generating Facility to the Transmission Provider's Transmission System.  
Interconnection Customer's Interconnection Facilities are sole use facilities. 
 
 Interconnection Facilities shall mean the Transmission Provider's 
Interconnection Facilities and the Interconnection Customer's Interconnection Facilities.  
Collectively, Interconnection Facilities include all facilities and equipment between the 
Generating Facility and the Point of Interconnection, including any modification, 
additions or upgrades that are necessary to physically and electrically interconnect the 
Generating Facility to the Transmission Provider's Transmission System.  
Interconnection Facilities are sole use facilities and shall not include Distribution 
Upgrades, Stand Alone Network Upgrades or Network Upgrades. 
 
 Interconnection Facilities Study shall mean a study conducted by the 
Transmission Provider or a third party consultant for the Interconnection Customer to 
determine a list of facilities (including Transmission Provider's Interconnection Facilities 
and Network Upgrades as identified in the Interconnection System Impact Study), the 
cost of those facilities, and the time required to interconnect the Generating Facility with 
the Transmission Provider's Transmission System.  The scope of the study is defined in 
Section 8 of the Standard Large Generator Interconnection Procedures. 
 
 Interconnection Facilities Study Agreement shall mean the form of agreement 
contained in Appendix 4 of the Standard Large Generator Interconnection Procedures 
for conducting the Interconnection Facilities Study. 
 
 Interconnection Feasibility Study shall mean a preliminary evaluation of the 
system impact and cost of interconnecting the Generating Facility to the Transmission 
Provider's Transmission System, the scope of which is described in Section 6 of the 
Standard Large Generator Interconnection Procedures. 
 
 Interconnection Feasibility Study Agreement shall mean the form of 
agreement contained in Appendix 2 of the Standard Large Generator Interconnection 
Procedures for conducting the Interconnection Feasibility Study. 
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 Interconnection Request shall mean an Interconnection Customer's request, in 
the form of Appendix 1 to the Standard Large Generator Interconnection Procedures, in 
accordance with the Tariff, to interconnect a new Generating Facility, or to increase the 
capacity of, or make a Material Modification to the operating characteristics of, an 
existing Generating Facility that is interconnected with the Transmission Provider's 
Transmission System. 
 
 Interconnection Service shall mean the service provided by the Transmission 
Provider associated with interconnecting the Interconnection Customer's Generating 
Facility to the Transmission Provider's Transmission System and enabling it to receive 
electric energy and capacity from the Generating Facility at the Point of Interconnection, 
pursuant to the terms of the Standard Large Generator Interconnection Agreement and, if 
applicable, the Transmission Provider's Tariff. 
 
 Interconnection Study shall mean any of the following studies: the 
Interconnection Feasibility Study, the Interconnection System Impact Study, and the 
Interconnection Facilities Study described in the Standard Large Generator 
Interconnection Procedures. 
 
 Interconnection System Impact Study shall mean an engineering study that 
evaluates the impact of the proposed interconnection on the safety and reliability of 
Transmission Provider's Transmission System and, if applicable, an Affected System.  
The study shall identify and detail the system impacts that would result if the Generating 
Facility were interconnected without project modifications or system modifications, 
focusing on the Adverse System Impacts identified in the Interconnection Feasibility 
Study, or to study potential impacts, including but not limited to those identified in the 
Scoping Meeting as described in the Standard Large Generator Interconnection 
Procedures. 
 
 Interconnection System Impact Study Agreement shall mean the form of 
agreement contained in Appendix 3 of the Standard Large Generator Interconnection 
Procedures for conducting the Interconnection System Impact Study. 
 
 IRS shall mean the Internal Revenue Service. 
 
 Joint Operating Committee shall be a group made up of representatives from 
Interconnection Customers and the Transmission Provider to coordinate operating and 
technical considerations of Interconnection Service. 
 
 Large Generating Facility shall mean a Generating Facility having a Generating 
Facility Capacity of more than 20 MW. 
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 Loss shall mean any and all losses relating to injury to or death of any person or 
damage to property, demand, suits, recoveries, costs and expenses, court costs, attorney 
fees, and all other obligations by or to third parties, arising out of or resulting from the 
other Party's performance, or non-performance of its obligations under the Standard 
Large Generator Interconnection Agreement on behalf of the indemnifying Party, except 
in cases of gross negligence or intentional wrongdoing by the indemnifying Party. 
 
 Material Modification shall mean those modifications that have a material 
impact on the cost or timing of any Interconnection Request with a later queue priority 
date. 
 
 Metering Equipment shall mean all metering equipment installed or to be 
installed at the Generating Facility pursuant to the Standard Large Generator 
Interconnection Agreement at the metering points, including but not limited to 
instrument transformers, MWh-meters, data acquisition equipment, transducers, remote 
terminal unit, communications equipment, phone lines, and fiber optics. 
 
 NERC shall mean the North American Electric Reliability Council or its 
successor organization. 
 
 Network Resource shall mean any designated generating resource owned, 
purchased, or leased by a Network Customer under the Network Integration 
Transmission Service Tariff.  Network Resources do not include any resource, or any 
portion thereof, that is committed for sale to third parties or otherwise cannot be called 
upon to meet the Network Customer's Network Load on a non-interruptible basis. 
 
 Network Resource Interconnection Service shall mean an Interconnection 
Service that allows the Interconnection Customer to integrate its Large Generating 
Facility with the Transmission Provider's Transmission System (1) in a manner 
comparable to that in which the Transmission Provider integrates its generating facilities 
to serve native load customers; or (2) in an RTO or ISO with market based congestion 
management, in the same manner as Network Resources.  Network Resource 
Interconnection Service in and of itself does not convey transmission service. 
 
 Network Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider's Transmission System required at or beyond the point at which 
the Interconnection Facilities connect to the Transmission Provider's Transmission 
System to accommodate the interconnection of the Large Generating Facility to the 
Transmission Provider's Transmission System. 
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 Notice of Dispute shall mean a written notice of a dispute or claim that arises out 
of or in connection with the Standard Large Generator Interconnection Agreement or its 
performance. 
 
 Optional Interconnection Study shall mean a sensitivity analysis based on 
assumptions specified by the Interconnection Customer in the Optional Interconnection 
Study Agreement. 
 
 Optional Interconnection Study Agreement shall mean the form of agreement 
contained in Appendix 5 of the Standard Large Generator Interconnection Procedures 
for conducting the Optional Interconnection Study. 
 
 Party or Parties shall mean Transmission Provider, Transmission Owner, 
Interconnection Customer or any combination of the above. 
 
 Point of Change of Ownership shall mean the point, as set forth in Appendix A 
to the Standard Large Generator Interconnection Agreement, where the Interconnection 
Customer's Interconnection Facilities connect to the Transmission Provider's 
Interconnection Facilities. 
 
 Point of Interconnection shall mean the point, as set forth in Appendix A to the 
Standard Large Generator Interconnection Agreement, where the Interconnection 
Facilities connect to the Transmission Provider's Transmission System. 
 
 Queue Position shall mean the order of a valid Interconnection Request, relative 
to all other pending valid Interconnection Requests, that is established based upon the 
date and time of receipt of the valid Interconnection Request by the Transmission 
Provider. 
 
 Reasonable Efforts shall mean, with respect to an action required to be 
attempted or taken by a Party under the Standard Large Generator Interconnection 
Agreement, efforts that are timely and consistent with Good Utility Practice and are 
otherwise substantially equivalent to those a Party would use to protect its own interests. 
 
 Scoping Meeting shall mean the meeting between representatives of the 
Interconnection Customer and Transmission Provider conducted for the purpose of 
discussing alternative interconnection options, to exchange information including any 
transmission data and earlier study evaluations that would be reasonably expected to 
impact such interconnection options, to analyze such information, and to determine the 
potential feasible Points of Interconnection. 
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 Site Control shall mean documentation reasonably demonstrating: (1) ownership 
of, a leasehold interest in, or a right to develop a site for the purpose of constructing the 
Generating Facility; (2) an option to purchase or acquire a leasehold site for such 
purpose; or (3) an exclusivity or other business relationship between Interconnection 
Customer and the entity having the right to sell, lease or grant Interconnection Customer 
the right to possess or occupy a site for such purpose. 
 
 Small Generating Facility shall mean a Generating Facility that has a 
Generating Facility Capacity of no more than 20 MW. 
  
 Stand Alone Network Upgrades shall mean Network Upgrades that an 
Interconnection Customer may construct without affecting day-to-day operations of the 
Transmission System during their construction.  Both the Transmission Provider and the 
Interconnection Customer must agree as to what constitutes Stand Alone Network 
Upgrades and identify them in Appendix A to the Standard Large Generator 
Interconnection Agreement. 
 
 Standard Large Generator Interconnection Agreement (LGIA) shall 
mean the form of interconnection agreement applicable to an Interconnection Request 
pertaining to a Large Generating Facility that is included in the Transmission Provider's 
Tariff. 
 
 Standard Large Generator Interconnection Procedures (LGIP) shall 
mean the interconnection procedures applicable to an Interconnection Request pertaining 
to a Large Generating Facility that are included in the Transmission Provider's Tariff. 
 
 System Protection Facilities shall mean the equipment, including necessary 
protection signal communications equipment, required to protect (1) the Transmission 
Provider's Transmission System from faults or other electrical disturbances occurring at 
the Generating Facility and (2) the Generating Facility from faults or other electrical 
system disturbances occurring on the Transmission Provider's Transmission System or on 
other delivery systems or other generating systems to which the Transmission Provider's 
Transmission System is directly connected. 
 
 Tariff shall mean the Transmission Provider's Tariff through which open access 
transmission service and Interconnection Service are offered, as filed with FERC, and as 
amended or supplemented from time to time, or any successor tariff.   
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 Transmission Provider shall mean the public utility (or its designated agent) that 
owns, controls, or operates transmission or distribution facilities used for the 
transmission of electricity in interstate commerce and provides transmission service 
under the Tariff.  The term Transmission Provider should be read to include the 
Transmission Owner when the Transmission Owner is separate from the Transmission 
Provider. 
 
 Transmission Provider's Interconnection Facilities shall mean all facilities and 
equipment owned, controlled, or operated by the Transmission Provider from the Point 
of Change of Ownership to the Point of Interconnection as identified in Appendix A to 
the Standard Large Generator Interconnection Agreement, including any modifications, 
additions or upgrades to such facilities and equipment.  Transmission Provider's 
Interconnection Facilities are sole use facilities and shall not include Distribution 
Upgrades, Stand Alone Network Upgrades or Network Upgrades. 
  
 Transmission System shall mean the facilities owned, controlled or operated by 
the Transmission Provider or Transmission Owner that are used to provide transmission 
service under the Tariff. 
  
 Trial Operation shall mean the period during which Interconnection Customer is 
engaged in on-site test operations and commissioning of the Generating Facility prior to 
Commercial Operation. 
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Section 2. Scope and Application 
 
 2.1 Application of Standard Large Generator Interconnection 

Procedures. 
Sections 2 through 13 apply to processing an Interconnection Request 
pertaining to a Large Generating Facility. 
 

 2.2 Comparability. 
Transmission Provider shall receive, process and analyze all 
Interconnection Requests in a timely manner as set forth in this LGIP.  
Transmission Provider will use the same Reasonable Efforts in processing 
and analyzing Interconnection Requests from all Interconnection 
Customers, whether the Generating Facilities are owned by Transmission 
Provider, its subsidiaries or Affiliates or others. 

 
 2.3 Base Case Data. 

Transmission Provider shall provide base power flow, short circuit and 
stability databases, including all underlying assumptions, and contingency 
list upon request subject to confidentiality provisions in LGIP Section 
13.1.  Transmission Provider is permitted to require that Interconnection 
Customer sign a confidentiality agreement before the release of 
commercially sensitive information or Critical Energy Infrastructure 
Information in the Base Case data.  Such databases and lists, hereinafter 
referred to as Base Cases, shall include all (1) generation projects and (ii) 
transmission projects, including merchant transmission projects that are 
proposed for the Transmission System for which a transmission expansion 
plan has been submitted and approved by the applicable authority. 

 
 2.4 No Applicability to Transmission Service. 

Nothing in this LGIP shall constitute a request for transmission service or 
confer upon an Interconnection Customer any right to receive transmission 
service. 
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Section 3. Interconnection Requests 
 
 3.1 General. 

An Interconnection Customer shall submit to Transmission Provider an 
Interconnection Request in the form of Appendix 1 to this LGIP and a 
refundable deposit of $10,000.  Transmission Provider shall apply the 
deposit toward the cost of an Interconnection Feasibility Study.  
Interconnection Customer shall submit a separate Interconnection Request 
for each site and may submit multiple Interconnection Requests for a 
single site.   
 
Interconnection Customer must submit a deposit with each Interconnection 
Request even when more than one request is submitted for a single site.  
An Interconnection Request to evaluate one site at two different voltage 
levels shall be treated as two Interconnection Requests. 

 
At Interconnection Customer's option, Transmission Provider and 
Interconnection Customer will identify alternative Point(s) of 
Interconnection and configurations at the Scoping Meeting to evaluate in 
this process and attempt to eliminate alternatives in a reasonable fashion 
given resources and information available.  Interconnection Customer will 
select the definitive Point(s) of Interconnection to be studied no later than 
the execution of the Interconnection Feasibility Study Agreement. 

 3.2 Identification of Types of Interconnection Services. 
At the time the Interconnection Request is submitted, Interconnection 
Customer must request either Energy Resource Interconnection Service or 
Network Resource Interconnection Service, as described; provided, 
however, any Interconnection Customer requesting Network Resource 
Interconnection Service may also request that it be concurrently studied for 
Energy Resource Interconnection Service, up to the point when an 
Interconnection Facility Study Agreement is executed.  Interconnection 
Customer may then elect to proceed with Network Resource 
Interconnection Service or to proceed under a lower level of 
interconnection service to the extent that only certain upgrades will be 
completed. 
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3.2.1 Energy Resource Interconnection Service. 
 

  3.2.1.1  The Product.  Energy Resource Interconnection 
Service allows Interconnection Customer to connect 
the Large Generating Facility to the Transmission 
System and be eligible to deliver the Large 
Generating Facility's output using the existing firm or 
non-firm capacity of the Transmission System on an 
"as available" basis.  Energy Resource 
Interconnection Service does not in and of itself 
convey any right to deliver electricity to any specific 
customer or Point of Delivery. 

 
  3.2.1.2  The Study.  The study consists of short circuit/fault 

duty, steady state (thermal and voltage) and stability 
analyses.  The short circuit/fault duty analysis would 
identify direct Interconnection Facilities required and 
the Network Upgrades necessary to address short 
circuit issues associated with the Interconnection 
Facilities.  The stability and steady state studies would 
identify necessary upgrades to allow full output of the 
proposed Large Generating Facility and would also 
identify the maximum allowed output, at the time the 
study is performed, of the interconnecting Large 
Generating Facility without requiring additional 
Network Upgrades. 

 
3.2.2 Network Resource Interconnection Service.  
 

  3.2.2.1  The Product.  Transmission Provider must conduct 
the necessary studies and construct the Network 
Upgrades needed to integrate the Large Generating 
Facility (1) in a manner comparable to that in which 
Transmission Provider integrates its generating 
facilities to serve native load customers; or (2) in an 
ISO or RTO with market based congestion 
management, in the same manner as Network 
Resources.  
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Network Resource Interconnection Service allows 
Interconnection Customer 's Large Generating 
Facility to be designated as a Network Resource, up 
to the Large Generating Facility's full output, on the 
same basis as existing Network Resources 
interconnected to Transmission Provider's 
Transmission System, and to be studied as a Network 
Resource on the assumption that such a designation 
will occur.  

 
   3.2.2.2  The Study.  The Interconnection Study for Network 

Resource Interconnection Service shall assure that 
Interconnection Customer's Large Generating Facility 
meets the requirements for Network Resource 
Interconnection Service and as a general matter, that 
such Large Generating Facility's interconnection is 
also studied with Transmission Provider's 
Transmission System at peak load, under a variety of 
severely stressed conditions, to determine whether, 
with the Large Generating Facility at full output, the 
aggregate of generation in the local area can be 
delivered to the aggregate of load on Transmission 
Provider's Transmission System, consistent with 
Transmission Provider's reliability criteria and 
procedures.  This approach assumes that some portion 
of existing Network Resources are displaced by the 
output of Interconnection Customer's Large 
Generating Facility.   
 
Network Resource Interconnection Service in and of 
itself does not convey any right to deliver electricity 
to any specific customer or Point of Delivery.   

 
The Transmission Provider may also study the 
Transmission System under non-peak load conditions.  
However, upon request by the Interconnection 
Customer, the Transmission Provider must explain in 
writing to the Interconnection Customer why the 
study of non-peak load conditions is required for 
reliability purposes. 
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 3.3 Valid Interconnection Request. 
 
   3.3.1 Initiating an Interconnection Request. 

To initiate an Interconnection Request, Interconnection Customer 
must submit all of the following: (i) a $10,000 deposit, (ii) a 
completed application in the form of Appendix 1, and (iii) 
demonstration of Site Control or a posting of an additional deposit 
of $10,000.  Such deposits shall be applied toward any 
Interconnection Studies pursuant to the Interconnection Request.  If 
Interconnection Customer demonstrates Site Control within the cure 
period specified in Section 3.3.3 after submitting its Interconnection 
Request, the additional deposit shall be refundable; otherwise, all 
such deposit(s), additional and initial, become non-refundable. 

 
The expected In-Service Date of the new Large Generating Facility 
or increase in capacity of the existing Generating Facility shall be 
no more than the process window for the regional expansion 
planning period (or in the absence of a regional planning process, 
the process window for Transmission Provider's expansion planning 
period) not to exceed seven years from the date the Interconnection 
Request is received by Transmission Provider, unless 
Interconnection Customer demonstrates that engineering, permitting 
and construction of the new Large Generating Facility or increase in 
capacity of the existing Generating Facility will take longer than the 
regional expansion planning period.  The In-Service Date may 
succeed the date the Interconnection Request is received by 
Transmission Provider by a period up to ten years, or longer where 
Interconnection Customer and Transmission Provider agree, such 
agreement not to be unreasonably withheld. 

  3.3.2 Acknowledgment of Interconnection Request. 
Transmission Provider shall acknowledge receipt of the 
Interconnection Request within five (5) Business Days of receipt of 
the request and attach a copy of the received Interconnection 
Request to the acknowledgement. 
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  3.3.3 Deficiencies in Interconnection Request. 
An Interconnection Request will not be considered to be a valid 
request until all items in Section 3.3.1 have been received by 
Transmission Provider.  If an Interconnection Request fails to meet 
the requirements set forth in Section 3.3.1, Transmission Provider 
shall notify Interconnection Customer within five (5) Business Days 
of receipt of the initial Interconnection Request of the reasons for 
such failure and that the Interconnection Request does not 
constitute a valid request.  Interconnection Customer shall provide 
Transmission Provider the additional requested information needed 
to constitute a valid request within ten (10) Business Days after 
receipt of such notice.  Failure by Interconnection Customer to 
comply with this Section 3.3.3 shall be treated in accordance with 
Section 3.6. 

  
  3.3.4 Scoping Meeting. 

Within ten (10) Business Days after receipt of a valid 
Interconnection Request, Transmission Provider shall establish a 
date agreeable to Interconnection Customer for the Scoping 
Meeting, and such date shall be no later than thirty (30) Calendar 
Days from receipt of the valid Interconnection Request, unless 
otherwise mutually agreed upon by the Parties. 

 
The purpose of the Scoping Meeting shall be to discuss alternative 
interconnection options, to exchange information including any 
transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to 
determine the potential feasible Points of Interconnection.  
Transmission Provider and Interconnection Customer will bring to 
the meeting such technical data, including, but not limited to: (i) 
general facility loadings, (ii) general instability issues, (iii) general 
short circuit issues, (iv) general voltage issues, and (v) general 
reliability issues as may be reasonably required to accomplish the 
purpose of the meeting.  Transmission Provider and Interconnection 
Customer will also bring to the meeting personnel and other 
resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting.  On the basis of 
the meeting, Interconnection Customer shall designate its Point of 
Interconnection, pursuant to Section 6.1, and one or more available 
alternative Point(s) of Interconnection.  The duration of the meeting 
shall be sufficient to accomplish its purpose.
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3.4 OASIS Posting. 
Transmission Provider will maintain on its OASIS a list of all 
Interconnection Requests.  The list will identify, for each Interconnection 
Request:  (i) the maximum summer and winter megawatt electrical output; 
(ii) the location by county and state; (iii) the station or transmission line or 
lines where the interconnection will be made; (iv) the projected In-Service 
Date; (v) the status of the Interconnection Request, including Queue 
Position; (vi) the type of Interconnection Service being requested; and (vii) 
the availability of any studies related to the Interconnection Request; (viii) 
the date of the Interconnection Request; (ix) the type of Generating 
Facility to be constructed (combined cycle, base load or combustion 
turbine and fuel type); and (x) for Interconnection Requests that have not 
resulted in a completed interconnection, an explanation as to why it was 
not completed. Except in the case of an Affiliate, the list will not disclose 
the identity of Interconnection Customer until Interconnection Customer 
executes an LGIA or requests that Transmission Provider file an 
unexecuted LGIA with FERC.  Before holding a Scoping Meeting with its 
Affiliate, Transmission Provider shall post on OASIS an advance notice of 
its intent to do so.  Transmission Provider shall post to its OASIS site any 
deviations from the study timelines set forth herein.  Interconnection Study 
reports and Optional Interconnection Study reports shall be posted to 
Transmission Provider's OASIS site subsequent to the meeting between 
Interconnection Customer and Transmission Provider to discuss the 
applicable study results.  Transmission Provider shall also post any known 
deviations in the Large Generating Facility's In-Service Date. 

 
 3.5 Coordination with Affected Systems. 

Transmission Provider will coordinate the conduct of any studies required 
to determine the impact of the Interconnection Request on Affected 
Systems with Affected System Operators and, if possible, include those 
results (if available) in its applicable Interconnection Study within the time 
frame specified in this LGIP.  Transmission Provider will include such 
Affected System Operators in all meetings held with Interconnection 
Customer as required by this LGIP.  Interconnection Customer will 
cooperate with Transmission Provider in all matters related to the conduct 
of studies and the determination of modifications to Affected Systems.  A 
Transmission Provider which may be an Affected System shall cooperate 
with Transmission Provider with whom interconnection has been 
requested in all matters related to the conduct of studies and the 
determination of modifications to Affected Systems. 
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 3.6 Withdrawal. 
Interconnection Customer may withdraw its Interconnection Request at 
any time by written notice of such withdrawal to Transmission Provider.   
 
In addition, if Interconnection Customer fails to adhere to all requirements 
of this LGIP, except as provided in Section 13.5 (Disputes), Transmission 
Provider shall deem the Interconnection Request to be withdrawn and shall 
provide written notice to Interconnection Customer of the deemed 
withdrawal and an explanation of the reasons for such deemed withdrawal.   
 
Upon receipt of such written notice, Interconnection Customer shall have 
fifteen (15) Business Days in which to either respond with information or 
actions that cures the deficiency or to notify Transmission Provider of its 
intent to pursue Dispute Resolution.  Withdrawal shall result in the loss of 
Interconnection Customer's Queue Position.   
 
If an Interconnection Customer disputes the withdrawal and loss of its 
Queue Position, then during Dispute Resolution, Interconnection 
Customer's Interconnection Request is eliminated from the queue until 
such time that the outcome of Dispute Resolution would restore its Queue 
Position.   
 
An Interconnection Customer that withdraws or is deemed to have 
withdrawn its Interconnection Request shall pay to Transmission Provider 
all costs that Transmission Provider prudently incurs with respect to that 
Interconnection Request prior to Transmission Provider's receipt of notice 
described above.  Interconnection Customer must pay all monies due to 
Transmission Provider before it is allowed to obtain any Interconnection 
Study data or results. 
 
Transmission Provider shall (i) update the OASIS Queue Position posting 
and (ii) refund to Interconnection Customer any portion of Interconnection 
Customer's deposit or study payments that exceeds the costs that 
Transmission Provider has incurred, including interest calculated in 
accordance with section 35.19a(a)(2) of FERC's regulations.  In the event 
of such withdrawal, Transmission Provider, subject to the confidentiality 
provisions of Section 13.1, shall provide, at Interconnection Customer's 
request, all information that Transmission Provider developed for any 
completed study conducted up to the date of withdrawal of the 
Interconnection Request. 
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Section 4. Queue Position 
 4.1 General. 

Transmission Provider shall assign a Queue Position based upon the date 
and time of receipt of the valid Interconnection Request; provided that, if 
the sole reason an Interconnection Request is not valid is the lack of 
required information on the application form, and Interconnection 
Customer provides such information in accordance with Section 3.3.3, 
then Transmission Provider shall assign Interconnection Customer a 
Queue Position based on the date the application form was originally filed.  
Moving a Point of Interconnection shall result in a lowering of Queue 
Position if it is deemed a Material Modification under Section 4.4.3. 

 
The Queue Position of each Interconnection Request will be used to 
determine the order of performing the Interconnection Studies and 
determination of cost responsibility for the facilities necessary to 
accommodate the Interconnection Request.  A higher queued 
Interconnection Request is one that has been placed "earlier" in the queue 
in relation to another Interconnection Request that is lower queued. 
 
Transmission Provider may allocate the cost of the common upgrades for 
clustered Interconnection Requests without regard to Queue Position. 

 
 4.2 Clustering. 

At Transmission Provider's option, Interconnection Requests may be 
studied serially or in clusters for the purpose of the Interconnection System 
Impact Study. 

 
Clustering shall be implemented on the basis of Queue Position.  If 
Transmission Provider elects to study Interconnection Requests using 
Clustering, all Interconnection Requests received within a period not to 
exceed one hundred and eighty (180) Calendar Days, hereinafter referred 
to as the "Queue Cluster Window" shall be studied together without regard 
to the nature of the underlying Interconnection Service, whether Energy 
Resource Interconnection Service or Network Resource Interconnection 
Service.   
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The deadline for completing all Interconnection System Impact Studies for 
which an Interconnection System Impact Study Agreement has been 
executed during a Queue Cluster Window shall be in accordance with 
Section 7.4, for all Interconnection Requests assigned to the same Queue 
Cluster Window.  Transmission Provider may study an Interconnection 
Request separately to the extent warranted by Good Utility Practice based 
upon the electrical remoteness of the proposed Large Generating Facility. 

 
Clustering Interconnection System Impact Studies shall be conducted in 
such a manner to ensure the efficient implementation of the applicable 
regional transmission expansion plan in light of the Transmission System's 
capabilities at the time of each study. 

 
The Queue Cluster Window shall have a fixed time interval based on fixed 
annual opening and closing dates.  Any changes to the established Queue 
Cluster Window interval and opening or closing dates shall be announced 
with a posting on Transmission Provider's OASIS beginning at least one 
hundred and eighty (180) Calendar Days in advance of the change and 
continuing thereafter through the end date of the first Queue Cluster 
Window that is to be modified. 

 
 4.3 Transferability of Queue Position. 

An Interconnection Customer may transfer its Queue Position to another 
entity only if such entity acquires the specific Generating Facility 
identified in the Interconnection Request and the Point of Interconnection 
does not change. 

 4.4 Modifications. 
Interconnection Customer shall submit to Transmission Provider, in 
writing, modifications to any information provided in the Interconnection 
Request.  Interconnection Customer shall retain its Queue Position if the 
modifications are in accordance with Sections 4.4.1, 4.4.2 or 4.4.5, or are 
determined not to be Material Modifications pursuant to Section 4.4.3. 

 
Notwithstanding the above, during the course of the Interconnection 
Studies, either Interconnection Customer or Transmission Provider may 
identify changes to the planned interconnection that may improve the costs 
and benefits (including reliability) of the interconnection, and the ability of 
the proposed change to accommodate the Interconnection Request.  
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To the extent the identified changes are acceptable to Transmission 
Provider and Interconnection Customer, such acceptance not to be 
unreasonably withheld, Transmission Provider shall modify the Point of 
Interconnection and/or configuration in accordance with such changes and 
proceed with any re-studies necessary to do so in accordance with Section 
6.4, Section 7.6 and Section 8.5 as applicable and Interconnection 
Customer shall retain its Queue Position. 

 
4.4.1 Prior to the return of the executed Interconnection System Impact 

Study Agreement to Transmission Provider, modifications 
permitted under this Section shall include specifically:  
(a) a decrease of up to 60 percent of electrical output (MW) of the 
proposed project;  
(b) modifying the technical parameters associated with the Large 
Generating Facility technology or the Large Generating Facility 
step-up transformer impedance characteristics; and  
(c) modifying the interconnection configuration.   
For plant increases, the incremental increase in plant output will go 
to the end of the queue for the purposes of cost allocation and study 
analysis. 

 
4.4.2 Prior to the return of the executed Interconnection Facility Study 

Agreement to Transmission Provider, the modifications permitted 
under this Section shall include specifically:  
(a) additional 15 percent decrease of electrical output (MW), and 
(b) Large Generating Facility technical parameters associated with 
modifications to Large Generating Facility technology and 
transformer impedances; provided, however, the incremental costs 
associated with those modifications are the responsibility of the 
requesting Interconnection Customer. 

 
4.4.3 Prior to making any modification other than those specifically 

permitted by Sections 4.4.1, 4.4.2, and 4.4.5, Interconnection 
Customer may first request that Transmission Provider evaluate 
whether such modification is a Material Modification.  In response 
to Interconnection Customer's request, Transmission Provider shall 
evaluate the proposed modifications prior to making them and 
inform Interconnection Customer in writing of whether the 
modifications would constitute a Material Modification.  
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Any change to the Point of Interconnection, except those deemed 
acceptable under Sections 4.4.1, 6.1, 7.2 or so allowed elsewhere, 
shall constitute a Material Modification.  Interconnection Customer 
may then withdraw the proposed modification or proceed with a 
new Interconnection Request for such modification. 

 
4.4.4 Upon receipt of Interconnection Customer's request for 

modification permitted under this Section 4.4, Transmission 
Provider shall commence and perform any necessary additional 
studies as soon as practicable, but in no event shall Transmission 
Provider commence such studies later than thirty (30) Calendar 
Days after receiving notice of Interconnection Customer's request.  
Any additional studies resulting from such modification shall be 
done at Interconnection Customer's cost. 

 
4.4.5 Extensions of less than three (3) cumulative years in the 

Commercial Operation Date of the Large Generating Facility to 
which the Interconnection Request relates are not material and 
should be handled through construction sequencing; provided, 
however, that extensions may necessitate a determination of 
whether additional studies are required pursuant to Applicable Laws 
and Regulations and Applicable Reliability Standards. 

 
 

Section 5. Procedures for Interconnection Requests Submitted Prior to Effective 
Date of Standard Large Generator Interconnection Procedures. 

 
 5.1 Queue Position for Pending Requests. 
 

5.1.1 Any Interconnection Customer assigned a Queue Position prior to 
the effective date of this LGIP shall retain that Queue Position. 

 
5.1.1.1.1 If an Interconnection Study Agreement has not been 

executed as of the effective date of this LGIP, then such 
Interconnection Study, and any subsequent Interconnection 
Studies, shall be processed in accordance with this LGIP. 
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5.1.1.1.2 If an Interconnection Study Agreement has been 
executed prior to the effective date of this LGIP, such 
Interconnection Study shall be completed in accordance with 
the terms of such agreement.  With respect to any remaining 
studies for which an Interconnection Customer has not 
signed an Interconnection Study Agreement prior to the 
effective date of the LGIP, Transmission Provider must offer 
Interconnection Customer the option of either continuing 
under Transmission Provider's existing interconnection study 
process or going forward with the completion of the 
necessary Interconnection Studies (for which it does not 
have a signed Interconnection Studies Agreement) in 
accordance with this LGIP. 
 

5.1.1.1.3 If an LGIA has been submitted to FERC for approval 
before the effective date of the LGIP, then the LGIA would 
be grandfathered. 

 
  5.1.2 Transition Period. 

To the extent necessary, Transmission Provider and Interconnection 
Customers with an outstanding request (i.e., an Interconnection 
Request for which an LGIA has not been submitted to FERC for 
approval as of the effective date of this LGIP) shall transition to this 
LGIP within a reasonable period of time not to exceed sixty (60) 
Calendar Days.   
 
The use of the term "outstanding request" herein shall mean any 
Interconnection Request, on the effective date of this LGIP:   
 (i) that has been submitted but not yet  accepted by 
 Transmission Provider;  
 (ii) where the related interconnection agreement has not yet 
 been submitted to FERC for approval in executed or 
 unexecuted form,  
 (iii) where the relevant Interconnection Study Agreements 
 have not yet been executed, or  
 (iv) where any of the relevant Interconnection Studies are in 
 process but not yet completed.   
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Any Interconnection Customer with an outstanding request as of the 
effective date of this LGIP may request a reasonable extension of 
any deadline, otherwise applicable, if necessary to avoid undue 
hardship or prejudice to its Interconnection Request.  A reasonable 
extension shall be granted by Transmission Provider to the extent 
consistent with the intent and process provided for under this LGIP. 

 5.2 New Transmission Provider. 
If Transmission Provider transfers control of its Transmission System to a 
successor Transmission Provider during the period when an 
Interconnection Request is pending, the original Transmission Provider 
shall transfer to the successor Transmission Provider any amount of the 
deposit or payment with interest thereon that exceeds the cost that it 
incurred to evaluate the request for interconnection.  Any difference 
between such net amount and the deposit or payment required by this 
LGIP shall be paid by or refunded to the Interconnection Customer, as 
appropriate.   
 
The original Transmission Provider shall coordinate with the successor 
Transmission Provider tocomplete any Interconnection Study, as 
appropriate, that the original Transmission Provider has begun but has not 
completed.  If Transmission Provider has tendered a draft LGIA to 
Interconnection Customer but Interconnection Customer has not either 
executed the LGIA or requested the filing of an unexecuted LGIA with 
FERC, unless otherwise provided, Interconnection Customer must 
complete negotiations with the successor Transmission Provider. 

 
Section 6. Interconnection Feasibility Study. 
 
 6.1 Interconnection Feasibility Study Agreement. 

Simultaneously with the acknowledgement of a valid Interconnection 
Request Transmission Provider shall provide to Interconnection Customer 
an Interconnection Feasibility Study Agreement in the form of 
Appendix 2.  The Interconnection Feasibility Study Agreement shall 
specify that Interconnection Customer is responsible for the actual cost of 
the Interconnection Feasibility Study.   
 
Within five (5) Business Days following the Scoping Meeting 
Interconnection Customer shall specify for inclusion in the attachment to 
the Interconnection Feasibility Study Agreement the Point(s) of 
Interconnection and any reasonable alternative Point(s) of Interconnection.  
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Within five (5) Business Days following Transmission Provider's receipt 
of such designation, Transmission Provider shall tender to Interconnection 
Customer the Interconnection Feasibility Study Agreement signed by 
Transmission Provider, which includes a good faith estimate of the cost for 
completing the Interconnection Feasibility Study.   
 
Interconnection Customer shall execute and deliver to Transmission 
Provider the Interconnection Feasibility Study Agreement along with a 
$10,000 deposit no later than thirty (30) Calendar Days after its receipt. 

 
On or before the return of the executed Interconnection Feasibility Study 
Agreement to Transmission Provider, Interconnection Customer shall 
provide the technical data called for in Appendix 1, Attachment A. 

 
If the Interconnection Feasibility Study uncovers any unexpected result(s) 
not contemplated during the Scoping Meeting, a substitute Point of 
Interconnection identified by either Interconnection Customer or 
Transmission Provider, and acceptable to the other, such acceptance not to 
be unreasonably withheld, will be substituted for the designated Point of 
Interconnection specified above without loss of Queue Position, and Re-
studies shall be completed pursuant to Section 6.4 as applicable.   
 
For the purpose of this Section 6.1, if Transmission Provider and 
Interconnection Customer cannot agree on the substituted Point of 
Interconnection, then Interconnection Customer may direct that one of the 
alternatives as specified in the Interconnection Feasibility Study 
Agreement, as specified pursuant to Section 3.3.4, shall be the substitute. 
 
If Interconnection Customer and Transmission Provider agree to forgo the 
Interconnection Feasibility Study, Transmission Provider will initiate an 
Interconnection System Impact Study under Section 7 of this LGIP and 
apply the $10,000 deposit towards the Interconnection System Impact 
Study. 

 6.2 Scope of Interconnection Feasibility Study. 
The Interconnection Feasibility Study shall preliminarily evaluate the 
feasibility of the proposed interconnection to the Transmission System. 
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The Interconnection Feasibility Study will consider the Base Case as well 
as all generating facilities (and with respect to (iii), any identified Network 
Upgrades) that, on the date the Interconnection Feasibility Study is 
commenced: 
 (i) are directly interconnected to the Transmission System;  
 (ii) are interconnected to Affected Systems and may have an impact 
 on the Interconnection Request;  
 (iii) have a pending higher queued Interconnection Request to 
 interconnect to the Transmission System; and  
 (iv) have no Queue Position but have executed an LGIA or 
requested that an unexecuted LGIA be filed with FERC.  
 
The Interconnection Feasibility Study will consist of a power flow and 
short circuit analysis.  The Interconnection Feasibility Study will provide a 
list of facilities and a non-binding good faith estimate of cost responsibility 
and a non-binding good faith estimated time to construct. 
 

 6.3 Interconnection Feasibility Study Procedures. 
Transmission Provider shall utilize existing studies to the extent 
practicable when it performs the study.  Transmission Provider shall use 
Reasonable Efforts to complete the Interconnection Feasibility Study no 
later than forty-five (45) Calendar Days after Transmission Provider 
receives the fully executed Interconnection Feasibility Study Agreement.   
 
At the request of Interconnection Customer or at any time Transmission 
Provider determines that it will not meet the required time frame for 
completing the Interconnection Feasibility Study, Transmission Provider 
shall notify Interconnection Customer as to the schedule status of the 
Interconnection Feasibility Study.  If Transmission Provider is unable to 
complete the Interconnection Feasibility Study within that time period, it 
shall notify Interconnection Customer and provide an estimated 
completion date with an explanation of the reasons why additional time is 
required.   
 
Upon request, Transmission Provider shall provide Interconnection 
Customer supporting documentation, workpapers and relevant power flow, 
short circuit and stability databases for the Interconnection Feasibility 
Study, subject to confidentiality arrangements consistent with 
Section 13.1. 
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  6.3.1 Meeting with Transmission Provider. 
Within ten (10) Business Days of providing an Interconnection 
Feasibility Study report to Interconnection Customer, Transmission 
Provider and Interconnection Customer shall meet to discuss the 
results of the Interconnection Feasibility Study. 

 
 6.4 Re-Study. 

If Re-Study of the Interconnection Feasibility Study is required due to a 
higher queued project dropping out of the queue, or a modification of a 
higher queued project subject to Section 4.4, or re-designation of the Point 
of Interconnection pursuant to Section 6.1 Transmission Provider shall 
notify Interconnection Customer in writing. Such Re-Study shall take not 
longer than forty-five (45) Calendar Days from the date of the notice.  Any 
cost of Re-Study shall be borne by the Interconnection Customer being re-
studied. 

 
Section 7. Interconnection System Impact Study. 
 
 7.1 Interconnection System Impact Study Agreement. 

Unless otherwise agreed, pursuant to the Scoping Meeting provided in 
Section 3.3.4, simultaneously with the delivery of the Interconnection 
Feasibility Study to Interconnection Customer, Transmission Provider 
shall provide to Interconnection Customer an Interconnection System 
Impact Study Agreement in the form of Appendix 3 to this LGIP.  The 
Interconnection System Impact Study Agreement shall provide that 
Interconnection Customer shall compensate Transmission Provider for the 
actual cost of the Interconnection System Impact Study.   
 
Within three (3) Business Days following the Interconnection Feasibility 
Study results meeting, Transmission Provider shall provide to 
Interconnection Customer a non-binding good faith estimate of the cost 
and timeframe for completing the Interconnection System Impact Study. 

 
 7.2 Execution of Interconnection System Impact Study Agreement. 

Interconnection Customer shall execute the Interconnection System Impact 
Study Agreement and deliver the executed Interconnection System Impact 
Study Agreement to Transmission Provider no later than thirty (30) 
Calendar Days after its receipt along with demonstration of Site Control, 
and a $50,000 deposit. 
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If Interconnection Customer does not provide all such technical data when 
it delivers the Interconnection System Impact Study Agreement, 
Transmission Provider shall notify Interconnection Customer of the 
deficiency within five (5) Business Days of the receipt of the executed 
Interconnection System Impact Study Agreement and Interconnection 
Customer shall cure the deficiency within ten (10) Business Days of 
receipt of the notice, provided, however, such deficiency does not include 
failure to deliver the executed Interconnection System Impact Study 
Agreement or deposit.   
 
If the Interconnection System Impact Study uncovers any unexpected 
result(s) not contemplated during the Scoping Meeting and the 
Interconnection Feasibility Study, a substitute Point of Interconnection 
identified by either Interconnection Customer or Transmission Provider, 
and acceptable to the other, such acceptance not to be unreasonably 
withheld, will be substituted for the designated Point of Interconnection 
specified above without loss of Queue Position, and restudies shall be 
completed pursuant to Section 7.6 as applicable.   
 
For the purpose of this Section 7.2, if Transmission Provider and 
Interconnection Customer cannot agree on the substituted Point of 
Interconnection, then Interconnection Customer may direct that one of the 
alternatives as specified in the Interconnection Feasibility Study 
Agreement, as specified pursuant to Section 3.3.4, shall be the substitute. 

 7.3 Scope of Interconnection System Impact Study. 
The Interconnection System Impact Study shall evaluate the impact of the 
proposed interconnection on the reliability of the Transmission System.  
The Interconnection System Impact Study will consider the Base Case as 
well as all generating facilities (and with respect to (iii) below, any 
identified Network Upgrades associated with such higher queued 
interconnection) that, on the date the Interconnection System Impact Study 
is commenced:  

(i) are directly interconnected to the Transmission System;  
(ii) are interconnected to Affected Systems and may have an 

impact on the Interconnection Request;  
(iii) have a pending higher queued Interconnection Request to 

interconnect to the Transmission System; and  
(iv) have no Queue Position but have executed an LGIA or 

requested that an unexecuted LGIA be filed with FERC. 
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The Interconnection System Impact Study will consist of a short circuit 
analysis, a stability analysis, and a power flow analysis.  The 
Interconnection System Impact Study will state the assumptions upon 
which it is based; state the results of the analyses; and provide the 
requirements or potential impediments to providing the requested 
interconnection service, including a preliminary indication of the cost and 
length of time that would be necessary to correct any problems identified 
in those analyses and implement the interconnection.  The Interconnection 
System Impact Study will provide a list of facilities that are required as a 
result of the Interconnection Request and a non-binding good faith 
estimate of cost responsibility and a non-binding good faith estimated time 
to construct. 

 
 7.4 Interconnection System Impact Study Procedures. 

Transmission Provider shall coordinate the Interconnection System Impact 
Study with any Affected System that is affected by the Interconnection 
Request pursuant to Section 3.5 above.  Transmission Provider shall utilize 
existing studies to the extent practicable when it performs the study.  
Transmission Provider shall use Reasonable Efforts to complete the 
Interconnection System Impact Study within ninety (90) Calendar Days 
after the receipt of the Interconnection System Impact Study Agreement or 
notification to proceed, study payment, and technical data.  If 
Transmission Provider uses Clustering, Transmission Provider shall use 
Reasonable Efforts to deliver a completed Interconnection System Impact 
Study within ninety (90) Calendar Days after the close of the Queue 
Cluster Window. 

 
At the request of Interconnection Customer or at any time Transmission 
Provider determines that it will not meet the required time frame for 
completing the Interconnection System Impact Study, Transmission 
Provider shall notify Interconnection Customer as to the schedule status of 
the Interconnection System Impact Study.  If Transmission Provider is 
unable to complete the Interconnection System Impact Study within the 
time period, it shall notify Interconnection Customer and provide an 
estimated completion date with an explanation of the reasons why 
additional time is required.   
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Upon request, Transmission Provider shall provide Interconnection 
Customer all supporting documentation, workpapers and relevant pre-
Interconnection Request and post-Interconnection Request power flow, 
short circuit and stability databases for the Interconnection System Impact 
Study, subject to confidentiality arrangements consistent with 
Section 13.1. 

 
 7.5 Meeting with Transmission Provider. 

Within ten (10) Business Days of providing an Interconnection System 
Impact Study report to Interconnection Customer, Transmission Provider 
and Interconnection Customer shall meet to discuss the results of the 
Interconnection System Impact Study. 

 
 7.6 Re-Study. 

If Re-Study of the Interconnection System Impact Study is required due to 
a higher queued project dropping out of the queue, or a modification of a 
higher queued project subject to Section 4.4, or re-designation of the Point 
of Interconnection pursuant to Section 7.2 Transmission Provider shall 
notify Interconnection Customer in writing.  Such Re-Study shall take no 
longer than sixty (60) Calendar Days from the date of notice.  Any cost of 
Re-Study shall be borne by the Interconnection Customer being re-studied. 

 
Section 8. Interconnection Facilities Study. 
 
 8.1 Interconnection Facilities Study Agreement. 

Simultaneously with the delivery of the Interconnection System Impact 
Study to Interconnection Customer, Transmission Provider shall provide to 
Interconnection Customer an Interconnection Facilities Study Agreement in 
the form of Appendix 4 to this LGIP.  The Interconnection Facilities Study 
Agreement shall provide that Interconnection Customer shall compensate 
Transmission Provider for the actual cost of the Interconnection Facilities 
Study.   
 
Within three (3) Business Days following the Interconnection System 
Impact Study results meeting, Transmission Provider shall provide to 
Interconnection Customer a non-binding good faith estimate of the cost and 
timeframe for completing the Interconnection Facilities Study.   
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Interconnection Customer shall execute the Interconnection Facilities Study 
Agreement and deliver the executed Interconnection Facilities Study 
Agreement to Transmission Provider within thirty (30) Calendar Days after 
its receipt, together with the required technical data and the greater of 
$100,000 or Interconnection Customer's portion of the estimated monthly 
cost of conducting the Interconnection Facilities Study. 

 
8.1.1 Transmission Provider shall invoice Interconnection Customer on a 

monthly basis for the work to be conducted on the Interconnection 
Facilities Study each month.   

8.1.2 Interconnection Customer shall pay invoiced amounts within thirty 
(30) Calendar Days of receipt of invoice.  Transmission Provider 
shall continue to hold the amounts on deposit until settlement of the 
final invoice. 

 
 8.2 Scope of Interconnection Facilities Study. 

The Interconnection Facilities Study shall specify and estimate the cost of 
the equipment, engineering, procurement and construction work needed to 
implement the conclusions of the Interconnection System Impact Study in 
accordance with Good Utility Practice to physically and electrically connect 
the Interconnection Facility to the Transmission System.  The 
Interconnection Facilities Study shall also identify the electrical switching 
configuration of the connection equipment, including, without limitation:  
the transformer, switchgear, meters, and other station equipment; the nature 
and estimated cost of any Transmission Provider's Interconnection 
Facilities and Network Upgrades necessary to accomplish the 
interconnection; and an estimate of the time required to complete the 
construction and installation of such facilities. 

 8.3 Interconnection Facilities Study Procedures. 
Transmission Provider shall coordinate the Interconnection Facilities Study 
with any Affected System pursuant to Section 3.5 above.  Transmission 
Provider shall utilize existing studies to the extent practicable in performing 
the Interconnection Facilities Study.  Transmission Provider shall use 
Reasonable Efforts to complete the study and issue a draft Interconnection 
Facilities Study report to Interconnection Customer within the following 
number of days after receipt of an executed Interconnection Facilities Study 
Agreement: ninety (90) Calendar Days, with no more than a +/- 20 percent 
cost estimate contained in the report; or one hundred eighty (180) Calendar 
Days, if Interconnection Customer requests a +/- 10 percent cost estimate. 
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At the request of Interconnection Customer or at any time Transmission 
Provider determines that it will not meet the required time frame for 
completing the Interconnection Facilities Study, Transmission Provider 
shall notify Interconnection Customer as to the schedule status of the 
Interconnection Facilities Study.  If Transmission Provider is unable to 
complete the Interconnection Facilities Study and issue a draft 
Interconnection Facilities Study report within the time required, it shall 
notify Interconnection Customer and provide an estimated completion date 
and an explanation of the reasons why additional time is required. 

 
Interconnection Customer may, within thirty (30) Calendar Days after 
receipt of the draft report, provide written comments to Transmission 
Provider, which Transmission Provider shall include in the final report.  
Transmission Provider shall issue the final Interconnection Facilities Study 
report within fifteen (15) Business Days of receiving Interconnection 
Customer's comments or promptly upon receiving Interconnection 
Customer's statement that it will not provide comments.  Transmission 
Provider may reasonably extend such fifteen-day period upon notice to 
Interconnection Customer if Interconnection Customer's comments require 
Transmission Provider to perform additional analyses or make other 
significant modifications prior to the issuance of the final Interconnection 
Facilities Report.  Upon request, Transmission Provider shall provide 
Interconnection Customer supporting documentation, workpapers, and 
databases or data developed in the preparation of the Interconnection 
Facilities Study, subject to confidentiality arrangements consistent with 
Section 13.1. 

 
 8.4 Meeting with Transmission Provider. 

Within ten (10) Business Days of providing a draft Interconnection 
Facilities Study report to Interconnection Customer, Transmission Provider 
and Interconnection Customer shall meet to discuss the results of the 
Interconnection Facilities Study. 

 
 8.5 Re-Study. 

If Re-Study of the Interconnection Facilities Study is required due to a 
higher queued project dropping out of the queue or a modification of a 
higher queued project pursuant to Section 4.4, Transmission Provider shall 
so notify Interconnection Customer in writing.  Such Re-Study shall take no 
longer than sixty (60) Calendar Days from the date of notice.  Any cost of 
Re-Study shall be borne by the Interconnection Customer being re-studied. 
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Section 9. Engineering & Procurement ('E&P') Agreement. 
Prior to executing an LGIA, an Interconnection Customer may, in order to 
advance the implementation of its interconnection, request and 
Transmission Provider shall offer the Interconnection Customer, an E&P 
Agreement that authorizes Transmission Provider to begin engineering and 
procurement of long lead-time items necessary for the establishment of the 
interconnection.  However, Transmission Provider shall not be obligated to 
offer an E&P Agreement if Interconnection Customer is in Dispute 
Resolution as a result of an allegation that Interconnection Customer has 
failed to meet any milestones or comply with any prerequisites specified in 
other parts of the LGIP.  The E&P Agreement is an optional procedure and 
it will not alter the Interconnection Customer's Queue Position or In-
Service Date.  The E&P Agreement shall provide for Interconnection 
Customer to pay the cost of all activities authorized by Interconnection 
Customer and to make advance payments or provide other satisfactory 
security for such costs. 

 
Interconnection Customer shall pay the cost of such authorized activities 
and any cancellation costs for equipment that is already ordered for its 
interconnection, which cannot be mitigated as hereafter described, whether 
or not such items or equipment later become unnecessary.  If 
Interconnection Customer withdraws its application for interconnection or 
either Party terminates the E&P Agreement, to the extent the equipment 
ordered can be canceled under reasonable terms, Interconnection Customer 
shall be obligated to pay the associated cancellation costs.  To the extent 
that the equipment cannot be reasonably canceled, Transmission Provider 
may elect:  

(i) to take title to the equipment, in which event Transmission 
Provider shall refund Interconnection Customer any amounts 
paid by Interconnection Customer for such equipment and shall 
pay the cost of delivery of such equipment, or  

(ii) to transfer title to and deliver such equipment to 
Interconnection Customer, in which event Interconnection 
Customer shall pay any unpaid balance and cost of delivery of 
such equipment. 
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Section 10. Optional Interconnection Study. 
 
 10.1 Optional Interconnection Study Agreement. 

On or after the date when Interconnection Customer receives 
Interconnection System Impact Study results, Interconnection Customer 
may request, and Transmission Provider shall perform a reasonable number 
of Optional Studies.  The request shall describe the assumptions that 
Interconnection Customer wishes Transmission Provider to study within the 
scope described in Section 10.2.  Within five (5) Business Days after 
receipt of a request for an Optional Interconnection Study, Transmission 
Provider shall provide to Interconnection Customer an Optional 
Interconnection Study Agreement in the form of Appendix 5. 

 
The Optional Interconnection Study Agreement shall: (i) specify the 
technical data that Interconnection Customer must provide for each phase 
of the Optional Interconnection Study, (ii) specify Interconnection 
Customer's assumptions as to which Interconnection Requests with earlier 
queue priority dates will be excluded from the Optional Interconnection 
Study case and assumptions as to the type of interconnection service for 
Interconnection Requests remaining in the Optional Interconnection Study 
case, and (iii) Transmission Provider's estimate of the cost of the Optional 
Interconnection Study.  To the extent known by Transmission Provider, 
such estimate shall include any costs expected to be incurred by any 
Affected System whose participation is necessary to complete the Optional 
Interconnection Study.  Notwithstanding the above, Transmission Provider 
shall not be required as a result of an Optional Interconnection Study 
request to conduct any additional Interconnection Studies with respect to 
any other Interconnection Request. 

 
Interconnection Customer shall execute the Optional Interconnection Study 
Agreement within ten (10) Business Days of receipt and deliver the 
Optional Interconnection Study Agreement, the technical data and a 
$10,000 deposit to Transmission Provider. 

 10.2 Scope of Optional Interconnection Study. 
The Optional Interconnection Study will consist of a sensitivity analysis 
based on the assumptions specified by Interconnection Customer in the 
Optional Interconnection Study Agreement.  The Optional Interconnection 
Study will also identify Transmission Provider's Interconnection Facilities 
and the Network Upgrades, and the estimated cost thereof, that may be 
required to provide transmission service or Interconnection Service based 
upon the results of the Optional Interconnection Study.  
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The Optional Interconnection Study shall be performed solely for 
informational purposes.  Transmission Provider shall use Reasonable 
Efforts to coordinate the study with any Affected Systems that may be 
affected by the types of Interconnection Services that are being studied.  
Transmission Provider shall utilize existing studies to the extent practicable 
in conducting the Optional Interconnection Study. 

 
 10.3 Optional Interconnection Study Procedures. 

The executed Optional Interconnection Study Agreement, the prepayment, 
and technical and other data called for therein must be provided to 
Transmission Provider within ten (10) Business Days of Interconnection 
Customer receipt of the Optional Interconnection Study Agreement.  
Transmission Provider shall use Reasonable Efforts to complete the 
Optional Interconnection Study within a mutually agreed upon time period 
specified within the Optional Interconnection Study Agreement.  If 
Transmission Provider is unable to complete the Optional Interconnection 
Study within such time period, it shall notify Interconnection Customer and 
provide an estimated completion date and an explanation of the reasons 
why additional time is required.  Any difference between the study payment 
and the actual cost of the study shall be paid to Transmission Provider or 
refunded to Interconnection Customer, as appropriate. Upon request, 
Transmission Provider shall provide Interconnection Customer supporting 
documentation and workpapers and databases or data developed in the 
preparation of the Optional Interconnection Study, subject to confidentiality 
arrangements consistent with Section 13.1. 

 
Section 11. Standard Large Generator Interconnection Agreement (LGIA). 
 
 11.1 Tender. 

Interconnection Customer shall tender comments on the draft 
Interconnection Facilities Study Report within thirty (30) Calendar Days of 
receipt of the report.  Within thirty (30) Calendar Days after the comments 
are submitted, Transmission Provider  shall tender a draft LGIA, together 
with draft appendices.  The draft LGIA shall be in the form of Transmission 
Provider's FERC-approved standard form LGIA, which is in Appendix 6.  
Interconnection Customer shall execute and return the completed draft 
appendices within thirty (30) Calendar Days. 
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 11.2 Negotiation. 
Notwithstanding Section 11.1, at the request of Interconnection Customer 
Transmission Provider shall begin negotiations with Interconnection 
Customer concerning the appendices to the LGIA at any time after 
Interconnection Customer executes the Interconnection Facilities Study 
Agreement.  Transmission Provider and Interconnection Customer shall 
negotiate concerning any disputed provisions of the appendices to the draft 
LGIA for not more than sixty (60) Calendar Days after tender of the final 
Interconnection Facilities Study Report.  If Interconnection Customer 
determines that negotiations are at an impasse, it may request termination 
of the negotiations at any time after tender of the draft LGIA pursuant to 
Section 11.1 and request submission of the unexecuted LGIA with FERC or 
initiate Dispute Resolution procedures pursuant to Section 13.5.  If 
Interconnection Customer requests termination of the negotiations, but 
within sixty (60) Calendar Days thereafter fails to request either the filing 
of the unexecuted LGIA or initiate Dispute Resolution, it shall be deemed 
to have withdrawn its Interconnection Request.  Unless otherwise agreed by 
the Parties, if Interconnection Customer has not executed the LGIA, 
requested filing of an unexecuted LGIA, or initiated Dispute Resolution 
procedures pursuant to Section 13.5 within sixty (60) Calendar Days of 
tender of draft LGIA, it shall be deemed to have withdrawn its 
Interconnection Request.  Transmission Provider shall provide to 
Interconnection Customer a final LGIA within fifteen (15) Business Days 
after the completion of the negotiation process. 

 11.3 Execution and Filing. 
Within fifteen (15) Business Days after receipt of the final LGIA, 
Interconnection Customer shall provide Transmission Provider (A) 
reasonable evidence that continued Site Control or (B) posting of $250,000, 
non-refundable additional security, which shall be applied toward future 
construction costs.   
 
At the same time, Interconnection Customer also shall provide reasonable 
evidence that one or more of the following milestones in the development 
of the Large Generating Facility, at Interconnection Customer election, has 
been achieved:   

(i) the execution of a contract for the supply or transportation of 
fuel to the Large Generating Facility;  

(ii) the execution of a contract for the supply of cooling water to 
the Large Generating Facility;  
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(iii) execution of a contract for the engineering for, procurement 
of major equipment for, or construction of, the Large 
Generating Facility;  

(iv) execution of a contract for the sale of electric energy or 
capacity from the Large Generating Facility; or  

(v) application for an air, water, or land use permit. 
 

Interconnection Customer shall either: (i) execute two originals of the 
tendered LGIA and return them to Transmission Provider; or (ii) request in 
writing that Transmission Provider file with FERC an LGIA in unexecuted 
form.   
 
As soon as practicable, but not later than ten (10) Business Days after 
receiving either the two executed originals of the tendered LGIA (if it does 
not conform with a FERC-approved standard form of interconnection 
agreement) or the request to file an unexecuted LGIA, Transmission 
Provider shall file the LGIA with FERC, together with its explanation of 
any matters as to which Interconnection Customer and Transmission 
Provider disagree and support for the costs that Transmission Provider 
proposes to charge to Interconnection Customer under the LGIA.   
 
An unexecuted LGIA should contain terms and conditions deemed 
appropriate by Transmission Provider for the Interconnection Request.  If 
the Parties agree to proceed with design, procurement, and construction of 
facilities and upgrades under the agreed-upon terms of the unexecuted 
LGIA, they may proceed pending FERC action. 

 
 11.4 Commencement of Interconnection Activities. 

If Interconnection Customer executes the final LGIA, Transmission 
Provider and Interconnection Customer shall perform their respective 
obligations in accordance with the terms of the LGIA, subject to 
modification by FERC.   
 
Upon submission of an unexecuted LGIA, Interconnection Customer and 
Transmission Provider shall promptly comply with the unexecuted LGIA, 
subject to modification by FERC. 
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Section 12. Construction of Transmission Provider's Interconnection Facilities 
and Network Upgrades. 

 
 12.1 Schedule. 

Transmission Provider and Interconnection Customer shall negotiate in 
good faith concerning a schedule for the construction of Transmission 
Provider's Interconnection Facilities and the Network Upgrades. 

 
 12.2 Construction Sequencing. 

12.2.1 General. 
In general, the In-Service Date of an Interconnection Customers 
seeking interconnection to the Transmission System will determine 
the sequence of construction of Network Upgrades. 

12.2.2 Advance Construction of Network Upgrades that are an 
Obligation of an Entity other than Interconnection Customer. 
An Interconnection Customer with an LGIA, in order to maintain its 
In-Service Date, may request that Transmission Provider advance to 
the extent necessary the completion of Network Upgrades that:   

(i) were assumed in the Interconnection Studies for such 
Interconnection Customer,  

(ii) are necessary to support such In-Service Date, and  
(iii) would otherwise not be completed, pursuant to a 

contractual obligation of an entity other than 
Interconnection Customer that is seeking 
interconnection to the Transmission System, in time to 
support such In-Service Date.   

Upon such request, Transmission Provider will use Reasonable 
Efforts to advance the construction of such Network Upgrades to 
accommodate such request; provided that Interconnection Customer 
commits to pay Transmission Provider:  

(i) any associated expediting costs and  
(ii) the cost of such Network Upgrades. 
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Interconnection Customer.  Payment by that entity shall be due on 
the date that it would have been due had there been no request for 
advance construction.   
 
Transmission Provider shall forward to Interconnection Customer 
the amount paid by the entity with a contractual obligation to 
construct the Network Upgrades as payment in full for the 
outstanding balance owed to Interconnection Customer.  
Transmission Provider then shall refund to that entity the amount 
that it paid for the Network Upgrades, in accordance with 
Article 11.4 of the LGIA. 

 
12.2.3 Advancing Construction of Network Upgrades that are Part of 

an Expansion Plan of the Transmission Provider. 
An Interconnection Customer with an LGIA, in order to maintain its 
In-Service Date, may request that Transmission Provider advance to 
the extent necessary the completion of Network Upgrades that:   

(i) are necessary to support such In-Service Date and  
(ii) would otherwise not be completed, pursuant to an 
expansion plan of Transmission Provider, in time to support 
such In-Service Date.   

Upon such request, Transmission Provider will use Reasonable 
Efforts to advance the construction of such Network Upgrades to 
accommodate such request; provided that Interconnection Customer 
commits to pay Transmission Provider any associated expediting 
costs.  Interconnection Customer shall be entitled to transmission 
credits, if any, for any expediting costs paid. 

12.2.4 Amended Interconnection System Impact Study. 
An Interconnection System Impact Study will be amended to 
determine the facilities necessary to support the requested In-
Service Date.  This amended study will include those transmission 
and Large Generating Facilities that are expected to be in service on 
or before the requested In-Service Date. 
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Section 13. Miscellaneous. 
13.1 Confidentiality. 

Confidential Information shall include, without limitation, all information 
relating to a Party's technology, research and development, business affairs, 
and pricing, and any information supplied by either of the Parties to the 
other prior to the execution of an LGIA. 

 
Information is Confidential Information only if it is clearly designated or 
marked in writing as confidential on the face of the document, or, if the 
information is conveyed orally or by inspection, if the Party providing the 
information orally informs the Party receiving the information that the 
information is confidential. 

 
If requested by either Party, the other Party shall provide in writing, the 
basis for asserting that the information referred to in this Article warrants 
confidential treatment, and the requesting Party may disclose such writing 
to the appropriate Governmental Authority.  Each Party shall be responsible 
for the costs associated with affording confidential treatment to its 
information. 

 
13.1.1 Scope. 

Confidential Information shall not include information that the 
receiving Party can demonstrate:  

(1) is generally available to the public other than as a result of a 
disclosure by the receiving Party;  

(2) was in the lawful possession of the receiving Party on a non-
confidential basis before receiving it from the disclosing 
Party;  

(3) was supplied to the receiving Party without restriction by a 
third party, who, to the knowledge of the receiving Party 
after due inquiry, was under no obligation to the 
disclosing Party to keep such information confidential;  

(4) was independently developed by the receiving Party without 
reference to Confidential Information of the disclosing 
Party;  

(5) is, or becomes, publicly known, through no wrongful act or 
omission of the receiving Party or Breach of the LGIA; or  
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(6) is required, in accordance with Section 13.1.6, Order of 
Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law 
or subpoena, or is necessary in any legal proceeding 
establishing rights and obligations under the LGIA.  

Information designated as Confidential Information will no longer 
be deemed confidential if the Party that designated the information 
as confidential notifies the other Party that it no longer is 
confidential. 

 
13.1.2 Release of Confidential Information. 

Neither Party shall release or disclose Confidential Information to 
any other person, except to its Affiliates (limited by the Standards of 
Conduct requirements), employees, consultants, or to parties who 
may be or considering providing financing to or equity participation 
with Interconnection Customer, or to potential purchasers or 
assignees of Interconnection Customer, on a need-to-know basis in 
connection with these procedures, unless such person has first been 
advised of the confidentiality provisions of this Section 13.1 and has 
agreed to comply with such provisions.  Notwithstanding the 
foregoing, a Party providing Confidential Information to any person 
shall remain primarily responsible for any release of Confidential 
Information in contravention of this Section 13.1. 
 

13.1.3 Rights.  
Each Party retains all rights, title, and interest in the Confidential 
Information that each Party discloses to the other Party.  The 
disclosure by each Party to the other Party of Confidential 
Information shall not be deemed a waiver by either Party or any 
other person or entity of the right to protect the Confidential 
Information from public disclosure. 

 
13.1.4 No Warranties. 

By providing Confidential Information, neither Party makes any 
warranties or representations as to its accuracy or completeness.  In 
addition, by supplying Confidential Information, neither Party 
obligates itself to provide any particular information or Confidential 
Information to the other Party nor to enter into any further 
agreements or proceed with any other relationship or joint venture. 
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13.1.5 Standard of Care. 
Each Party shall use at least the same standard of care to protect 
Confidential Information it receives as it uses to protect its own 
Confidential Information from unauthorized disclosure, publication 
or dissemination.  Each Party may use Confidential Information 
solely to fulfill its obligations to the other Party under these 
procedures or its regulatory requirements. 

13.1.6 Order of Disclosure. 
If a court or a Government Authority or entity with the right, power, 
and apparent authority to do so requests or requires either Party, by 
subpoena, oral deposition, interrogatories, requests for production 
of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Party 
with prompt notice of such request(s) or requirement(s) so that the 
other Party may seek an appropriate protective order or waive 
compliance with the terms of the LGIA.  Notwithstanding the 
absence of a protective order or waiver, the Party may disclose such 
Confidential Information which, in the opinion of its counsel, the 
Party is legally compelled to disclose.  Each Party will use 
Reasonable Efforts to obtain reliable assurance that confidential 
treatment will be accorded any Confidential Information so 
furnished. 

 
13.1.7 Remedies. 

The Parties agree that monetary damages would be inadequate to 
compensate a Party for the other Party's Breach of its obligations 
under this Section 13.1.  Each Party accordingly agrees that the 
other Party shall be entitled to equitable relief, by way of injunction 
or otherwise, if the first Party Breaches or threatens to Breach its 
obligations under this Section 13.1, which equitable relief shall be 
granted without bond or proof of damages, and the receiving Party 
shall not plead in defense that there would be an adequate remedy at 
law.  
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Such remedy shall not be deemed an exclusive remedy for the 
Breach of this Section 13.1, but shall be in addition to all other 
remedies available at law or in equity.  The Parties further 
acknowledge and agree that the covenants contained herein are 
necessary for the protection of legitimate business interests and are 
reasonable in scope.  No Party, however, shall be liable for indirect, 
incidental, or consequential or punitive damages of any nature or 
kind resulting from or arising in connection with this Section 13.1. 

13.1.8 Disclosure to FERC, its Staff, or a State. 
Notwithstanding anything in this Section 13.1 to the contrary, and 
pursuant to 18 CFR section 1b.20, if FERC or its staff, during the 
course of an investigation or otherwise, requests information from 
one of the Parties that is otherwise required to be maintained in 
confidence pursuant to the LGIP, the Party shall provide the 
requested information to FERC or its staff, within the time provided 
for in the request for information.   

 
In providing the information to FERC or its staff, the Party must, 
consistent with 18 CFR section 388.112, request that the 
information be treated as confidential and non-public by FERC and 
its staff and that the information be withheld from public disclosure.   

 
Parties are prohibited from notifying the other Party prior to the 
release of the Confidential Information to FERC or its staff.  The 
Party shall notify the other Party to the LGIA when its is notified by 
FERC or its staff that a request to release Confidential Information 
has been received by FERC, at which time either of the Parties may 
respond before such information would be made public, pursuant to 
18 CFR section 388.112.   

 
Requests from a state regulatory body conducting a confidential 
investigation shall be treated in a similar manner, consistent with 
applicable state rules and regulations. 
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13.1.9 Subject to the exception in Section 13.1.8, any information that a 
Party claims is competitively sensitive, commercial or financial 
information ("Confidential Information") shall not be disclosed by 
the other Party to any person not employed or retained by the other 
Party, except to the extent disclosure is  
(i) required by law;  
(ii) reasonably deemed by the disclosing Party to be required to 

be disclosed in connection with a dispute between or among 
the Parties, or the defense of litigation or dispute;  

(iii) otherwise permitted by consent of the other Party, such 
consent not to be unreasonably withheld;  or  

(iv) necessary to fulfill its obligations under this LGIP or as a 
transmission service provider or a Control Area operator 
including disclosing the Confidential Information to an RTO 
or ISO or to a subregional, regional or national reliability 
organization or planning group. 

The Party asserting confidentiality shall notify the other Party in 
writing of the information it claims is confidential.  Prior to any 
disclosures of the other Party's Confidential Information under this 
subparagraph, or if any third party or Governmental Authority 
makes any request or demand for any of the information described in 
this subparagraph, the disclosing Party agrees to promptly notify the 
other Party in writing and agrees to assert confidentiality and 
cooperate with the other Party in seeking to protect the Confidential 
Information from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

 
13.1.10  This provision shall not apply to any information that was or is 

hereafter in the public domain (except as a result of a Breach of this 
provision). 

 
13.1.11 Transmission Provider shall, at Interconnection Customer's 

election, destroy, in a confidential manner, or return the 
Confidential Information provided at the time of Confidential 
Information is no longer needed. 
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 13.2 Delegation of Responsibility. 
Transmission Provider may use the services of subcontractors as it deems 
appropriate to perform its obligations under this LGIP.  Transmission 
Provider shall remain primarily liable to Interconnection Customer for the 
performance of such subcontractors and compliance with its obligations of 
this LGIP.  The subcontractor shall keep all information provided 
confidential and shall use such information solely for the performance of 
such obligation for which it was provided and no other purpose. 

 
 13.3 Obligation for Study Costs. 

Transmission Provider shall charge and Interconnection Customer shall pay 
the actual costs of the Interconnection Studies.  Any difference between the 
study deposit and the actual cost of the applicable Interconnection Study 
shall be paid by or refunded, except as otherwise provided herein, to 
Interconnection Customer or offset against the cost of any future 
Interconnection Studies associated with the applicable Interconnection 
Request prior to beginning of any such future Interconnection Studies.  
 
Any invoices for Interconnection Studies shall include a detailed and 
itemized accounting of the cost of each Interconnection Study. 
Interconnection Customer shall pay any such undisputed costs within thirty 
(30) Calendar Days of receipt of an invoice therefor.  Transmission 
Provider shall not be obligated to perform or continue to perform any 
studies unless Interconnection Customer has paid all undisputed amounts in 
compliance herewith. 

 13.4 Third Parties Conducting Studies. 
If (i) at the time of the signing of an Interconnection Study Agreement there 
is disagreement as to the estimated time to complete an Interconnection 
Study, (ii) Interconnection Customer receives notice pursuant to Sections 
6.3, 7.4 or 8.3 that Transmission Provider will not complete an 
Interconnection Study within the applicable timeframe for such 
Interconnection Study, or (iii) Interconnection Customer receives neither 
the Interconnection Study nor a notice under Sections 6.3, 7.4 or 8.3 within 
the applicable timeframe for such Interconnection Study, then 
Interconnection Customer may require Transmission Provider to utilize a 
third party consultant reasonably acceptable to Interconnection Customer 
and Transmission Provider to perform such Interconnection Study under 
the direction of Transmission Provider.  
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At other times, Transmission Provider may also utilize a third party 
consultant to perform such Interconnection Study, either in response to a 
general request of Interconnection Customer, or on its own volition. 

 
In all cases, use of a third party consultant shall be in accord with Article 26 
of the LGIA (Subcontractors) and limited to situations where Transmission 
Provider determines that doing so will help maintain or accelerate the study 
process for Interconnection Customer's pending Interconnection Request 
and not interfere with Transmission Provider's progress on Interconnection 
Studies for other pending Interconnection Requests.  In cases where 
Interconnection Customer requests use of a third party consultant to 
perform such Interconnection Study, Interconnection Customer and 
Transmission Provider shall negotiate all of the pertinent terms and 
conditions, including reimbursement arrangements and the estimated study 
completion date and study review deadline.  Transmission Provider shall 
convey all workpapers, data bases, study results and all other supporting 
documentation prepared to date with respect to the Interconnection Request 
as soon as practicable upon Interconnection Customer's request subject to 
the confidentiality provision in Section 13.1.   
 
In any case, such third party contract may be entered into with either 
Interconnection Customer or Transmission Provider at Transmission 
Provider's discretion.  In the case of (iii) Interconnection Customer 
maintains its right to submit a claim to Dispute Resolution to recover the 
costs of such third party study.  Such third party consultant shall be 
required to comply with this LGIP, Article 26 of the LGIA 
(Subcontractors), and the relevant Tariff procedures and protocols as would 
apply if Transmission Provider were to conduct the Interconnection Study 
and shall use the information provided to it solely for purposes of 
performing such services and for no other purposes.  Transmission Provider 
shall cooperate with such third party consultant and Interconnection 
Customer to complete and issue the Interconnection Study in the shortest 
reasonable time. 

 
13.5 Disputes. 

  13.5.1 Submission. 
In the event either Party has a dispute, or asserts a claim, that arises 
out of or in connection with the LGIA, the LGIP, or their 
performance, such Party (the "disputing Party") shall provide the 
other Party with written notice of the dispute or claim ("Notice of 
Dispute").  
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Such dispute or claim shall be referred to a designated senior 
representative of each Party for resolution on an informal basis as 
promptly as practicable after receipt of the Notice of Dispute by the 
other Party.  In the event the designated representatives are unable to 
resolve the claim or dispute through unassisted or assisted 
negotiations within thirty (30) Calendar Days of the other Party's 
receipt of the Notice of Dispute, such claim or dispute may, upon 
mutual agreement of the Parties, be submitted to arbitration and 
resolved in accordance with the arbitration procedures set forth 
below.  In the event the Parties do not agree to submit such claim or 
dispute to arbitration, each Party may exercise whatever rights and 
remedies it may have in equity or at law consistent with the terms of 
this LGIA. 

 
  13.5.2 External Arbitration Procedures. 

Any arbitration initiated under these procedures shall be conducted 
before a single neutral arbitrator appointed by the Parties.  If the 
Parties fail to agree upon a single arbitrator within ten (10) Calendar 
Days of the submission of the dispute to arbitration, each Party shall 
choose one arbitrator who shall sit on a three-member arbitration 
panel.  The two arbitrators so chosen shall within twenty (20) 
Calendar Days select a third arbitrator to chair the arbitration panel.  
In either case, the arbitrators shall be knowledgeable in electric 
utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or 
financial relationships with any party to the arbitration (except prior 
arbitration).  The arbitrator(s) shall provide each of the Parties an 
opportunity to be heard and, except as otherwise provided herein, 
shall conduct the arbitration in accordance with the Commercial 
Arbitration Rules of the American Arbitration Association 
("Arbitration Rules") and any applicable FERC regulations or RTO 
rules; provided, however, in the event of a conflict between the 
Arbitration Rules and the terms of this Section 13, the terms of this 
Section 13 shall prevail. 
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  13.5.3 Arbitration Decisions. 
Unless otherwise agreed by the Parties, the arbitrator(s) shall render 
a decision within ninety(90) Calendar Days of appointment and shall 
notify the Parties in writing of such decision and the reasons 
therefor.  The arbitrator(s) shall be authorized only to interpret and 
apply the provisions of the LGIA and LGIP and shall have no power 
to modify or change any provision of the LGIA and LGIP in any 
manner.  The decision of the arbitrator(s) shall be final and binding 
upon the Parties, and judgment on the award may be entered in any 
court having jurisdiction.  The decision of the arbitrator(s) may be 
appealed solely on the grounds that the conduct of the arbitrator(s), 
or the decision itself, violated the standards set forth in the Federal 
Arbitration Act or the Administrative Dispute Resolution Act.  The 
final decision of the arbitrator must also be filed with FERC if it 
affects jurisdictional rates, terms and conditions of service, 
Interconnection Facilities, or Network Upgrades. 

 
  13.5.4 Costs. 

Each Party shall be responsible for its own costs incurred during the 
arbitration process and for the following costs, if applicable:   
(1) the cost of the arbitrator chosen by the Party to sit on the three 
member panel and one half of the cost of the third arbitrator chosen; 
or  
(2) one half the cost of the single arbitrator jointly chosen by the 
Parties. 

 
13.6 Local Furnishing Bonds. 

13.6.1 Transmission Providers That Own Facilities Financed  
 by Local Furnishing Bonds. 

 This provision is applicable only to a Transmission Provider that has 
financed facilities for the local furnishing of electric energy with tax-
exempt bonds, as described in Section 142(f) of the Internal Revenue 
Code ("local furnishing bonds").  

Issued By: Tess Park, Manager, Grid Operations  Effective Date: July 13, 2007  
Issued On: July 13, 2007   
 
Filed to comply with order of the Federal Energy Regulatory Commission, Docket Nos. RM05-17-000 and RM05-25-
000, issued February 16, 2007, 118 FERC ¶ 61,119 (2007) (Order No. 890) 
 



Idaho Power Company Original Sheet No. 190 
FERC Electric Tariff, First Revised Volume No. 6   

Notwithstanding any other provision of this LGIA and LGIP, 
Transmission Provider shall not be required to provide 
Interconnection Service to Interconnection Customer pursuant 
to this LGIA and LGIP if the provision of such Transmission 
Service would jeopardize the tax-exempt status of any local 
furnishing bond(s) used to finance Transmission Provider’s 
facilities that would be used in providing such 
Interconnection Service. 

 
13.6.2 Alternative Procedures for Requesting  
 Interconnection Service. 
 If Transmission Provider determines that the provision of 

Interconnection Service requested by Interconnection 
Customer would jeopardize the tax-exempt status of any local 
furnishing bond(s) used to finance its facilities that would be 
used in providing such Interconnection Service, it shall advise 
the Interconnection Customer within thirty (30) Calendar 
Days of receipt of the Interconnection Request. 

 
Interconnection Customer thereafter may renew its request for 
interconnection using the process specified in Article 5.2(ii) 
of the Transmission Provider’s Tariff. 
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